

ANDREWS &amp; CLARK

N. Y. WORLD'S FAIR 1964-1965 CORPORATIONEXECUTIVE COMMITTEE MEETINGMARCH 16, 1962

## Park Department Construction Contracts

1) <u>Basic Roads &amp; Utilities</u>	\$3,098,295
Progress to date 58%	
2) <u>Electrical &amp; Communication Conduits</u>	736,090
Progress to date 46%	
3) <u>Tide Gate &amp; Dam</u>	144,940
Progress to date 10%	
4) <u>Queens Botanical Gardens</u>	296,889
Progress to date 10%	
5) <u>Tree Planting - 1st Phase</u>	111,635
Progress to date 10%	
6) <u>Roosevelt Avenue Parking Field</u>	396,440
Progress to date 7%	
7) <u>IRT - LIRR Overpass</u>	2,000,000*
<u>Lawrence Street Overpass</u>	250,000
a) Contract plans have been referred to Budget Director at Board of Estimate meeting on Nov. 21.	
b) Approval expected at Board of Estimate meeting on March 22	
8) <u>Tree Planting - 2nd Phase</u>	138,039
Contractor to begin work on March 12	
9) <u>Park Pools - 1st Phase</u>	240,000
Plans being prepared by Clarke & Rapuano	

\*Total estimated cost of IRT-LIRR Overpass and building beneath structure amounts to \$2,750,000.

*mi*

SCHEDULE OF  
PARK DEPARTMENT CONSTRUCTION AT THE WORLD'S FAIR  
OF PERMANENT VALUE TO FLUSHING MEADOW PARK

1961 PROGRAM

<u>Contract</u>	<u>City Funds</u>
Basic Roads & Utilities (Q-99-161)	\$ 3,098,295 * (B)
Electric & Communication Conduits (Q-99-361)	736,090 * (B)
Rehabilitation of Tide Gate (Q-99-261)	144,940 (B)
Moving Botanical Gardens (Q-300-161)	296,889 (B)
Roosevelt Avenue Parking Field (Q-99-561)	396,440 (B)
Tree Planting, 1st Phase (Q-99-461)	111,635 (B)
Tree Planting, 2nd Phase (Q-99-761)	138,039 (B)
IRT - L. I. R. R. Overpass and Lawrence Street Overpass (Q-99-861)	2,250,000
	<hr/>
	\$ 7,172,328
2% Park Department Costs	<u>143,672</u>
TOTAL	\$ 7,316,000

\* Contract includes additional work paid for by New York World's Fair  
1964-1965 Corp.

(B) Bid Price

February 13, 1962

SCHEDULE OF  
PARK DEPARTMENT CONSTRUCTION AT THE WORLD'S FAIR  
OF PERMANENT VALUE TO FLUSHING MEADOW PARK

1962 PROGRAM

<u>Contract</u>	<u>City Funds</u>
Roads & Utilities	\$ 1,966,000 *
Electric & Communication Conduits	34,000 *
Electrical Cables & Transformers	918,000
Lagoon Perimeter	170,000
Clearing Water in Lake	115,000
Theme - Foundations & Pool	500,000
Sculpture	90,000 *
Pools & Fountains	1,642,000 *
Bench Units	350,000
IRT-LIRR Overpass Building	650,000 *
Bridge to Parking Field	100,000
Park Lighting, 1st Phase	1,025,000
Improvement of Stream & Lake Banks	800,000
Botanical Gardens Administration Building	150,000
	<hr/>
	\$ 8,510,000
2% Park Department Costs	174,000
	<hr/>
Total	\$ 8,684,000

\* Contract includes additional work paid for by New York World's Fair  
1964-1965 Corp.

February 13, 1962

SCHEDULE OF  
PARK DEPARTMENT CONSTRUCTION AT THE WORLD'S FAIR  
 OF PERMANENT VALUE TO FLUSHING MEADOW PARK

1963 PROGRAM

<u>Contract</u>	<u>City Funds</u>
Paving of Park Roads	\$ 703,000 *
Permanent Landscaping	595,273 *
Park Lighting, 2nd Phase	2,200,000 *
Theme - Fountains	250,000
Bridge to Parking Field	100,000
Flushing Bay Improvement	1,400,000
Botanical Gardens - Arboretum	189,727
Entrances	100,000 *
Drinking Fountains	75,000
Lagoon Seats & Assembly Area	250,000
Fence Leased Area	205,000
General Grading of Site	1,775,000 *
	<hr/>
	\$ 7,843,000
2% Park Department Costs	157,000
	<hr/>
Total	\$ 8,000,000

\* Contract includes additional work paid for by New York World's Fair  
 1964-1965 Corp.

February 13, 1962